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A
 

GUIDANCE MATERIAL: 

PLANNING PSSA ACTIVITIES 

1 INTRODUCTION 

The purpose of this annex is to provide guidance on how to plan PSSA activities. 
These recommendations aim at completing the part of the safety plan dealing 
with PSSA.   
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This guidance material outlines the tasks involved in defining the approach to 
safety within the PSSA itself. 

A.1 PSSA Objectives and Scope 

 Define the objectives of the Preliminary System Safety Assessment; and how 
these will contribute to overall safety assessment for the system. 

 Define the scope and level of the PSSA. For example:  

 Different levels of PSSA could be conducted, dependent on whether 
certain functions have already been allocated to particular system 
elements; 

 A specific PSSA could be conducted to cover the transition between the 
current and future operations. 

A.2 PSSA Process 

 Identify the inputs to the PSSA process (drawing on the material gathered 
under the PSSA Initiation step, as described in Chapter 1). 

 Define the methodology to be used for apportioning Safety Objectives into 
Safety Requirements. This should describe any necessary adaptations of the 
generic PSSA process for the specific application. For example: 

 Define the approach to be used when apportioning Safety Objectives into 
Safety Requirements (e.g., whether these are to be absolute or relative); 

 Outline methods used to identify risk mitigation means, drawing on 
information gathered in the Initiation stage regarding methods which were 
successful in past PSSA sessions. 

 Outline methods used to apportion Safety Objectives into Safety 
Requirements (namely: FMEA, Fault-Tree, Event-Tree, Bow-Tie, ...) 
drawing on information gathered in the Initiation stage regarding methods 
which were successful in past PSSA sessions. 

 Specify the type and attributes of the information to be recorded in the PSSA 
process. 

 Specify the structure of the required output of the PSSA process. 
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A.3 PSSA Evaluation Activities 

 Define the PSSA validation, verification and process assurance activities to 
be performed (see Chapter 4 for further guidance). 

 Identify specific methods to be applied. 

 Specify information to be collected. 

 Define the procedures to be applied if flaws are detected during any of the 
evaluation activities. 

A.4 Roles and Responsibilities 

 Define the roles and responsibilities of the persons, departments and 
organisations involved in the PSSA process in particular in order to ensure 
that adequate coordination is performed for Safety Requirements 
specification (apportionment and allocation) such as: 

 regulatory bodies for ATM, airworthiness and flight operations; 

 ANSPs (including ATCOs); 

 Airlines (including aircrew); 

 Aircraft and aircraft equipment manufacturers; 

 ANSP equipment manufacturers; 

 Any other required bodies (such as Communication Service Providers, 
…). 

 Specify the required competencies for the persons involved in the PSSA 
process, and any necessary training requirements. 

A.5 Schedule and Resource Allocation 

 Define the time schedule and resources required. 

A.6 Planning for Future Activities 

Define the procedures to be applied when changes are made to Safety 
Requirements, system architecture, operational environment or system 
interfaces. Defining adequate lines of communication is particularly important – 
safety assessors need to be informed of such changes. 
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